

ID	Název úkolu	Doba trvání	Zahájení	Dokončení	05.XII 16		12.XII 16		19.XII 16		26.XII 16		02.I 17		09.I 17		16.I 17		23.I 17		30.I 17		06.II 17																						
					Č	P	S	N	P	Ú	S	Č	P	S	N	P	Ú	S	Č	P	S	N	P	Ú	S	Č	P	S	N	P	Ú	S	Č	P	S	N	P	Ú	S	Č	P	S	N	P	Ú
1	Težba	13 dny	01.12. 16	19.12. 16	[Gantt bar for Težba]																																								
2	Transport	3 dny	16.12. 16	20.12. 16	[Gantt bar for Transport]																																								
3	Výroba hranolu	3 dny	21.12. 16	23.12. 16	[Gantt bar for Výroba hranolu]																																								
4	Sušení	2 dny	26.12. 16	27.12. 16	[Gantt bar for Sušení]																																								
5	Impregnace	2 dny	28.12. 16	29.12. 16	[Gantt bar for Impregnace]																																								
6	Opracování	3 dny	29.12. 16	02.01. 17	[Gantt bar for Opracování]																																								
7	Transport	3 dny	30.12. 16	04.01. 17	[Gantt bar for Transport]																																								
8	Výstavba v montážn	13 dny	02.01. 17	19.01. 17	[Gantt bar for Výstavba v montážn]																																								
9	Transport	3 dny	19.01. 17	24.01. 17	[Gantt bar for Transport]																																								
10	Realizace roubenky	11 dny	20.01. 17	06.02. 17	[Gantt bar for Realizace roubenky]																																								