

ID	Název úkolu	Doba trvání	Zahájení	Dokončení	05.XII 16				12.XII 16				19.XII 16				26.XII 16				02.I 17				09.I 17							
					Č	P	S	N	P	Ú	S	Č	P	S	N	P	Ú	S	Č	P	S	N	P	Ú	S	Č	P	S	N	P	Ú	
1	Težba	9 dny	01.12. 16	13.12. 16	[Gantt bar for Težba: 01.12.16 to 13.12.16]																											
2	Transport	3 dny	12.12. 16	14.12. 16	[Gantt bar for Transport: 12.12.16 to 14.12.16]																											
3	Výroba hranolu	2 dny	15.12. 16	16.12. 16	[Gantt bar for Výroba hranolu: 15.12.16 to 16.12.16]																											
4	Sušení	2 dny	19.12. 16	20.12. 16	[Gantt bar for Sušení: 19.12.16 to 20.12.16]																											
5	Výroba BSH profilu	3 dny	21.12. 16	23.12. 16	[Gantt bar for Výroba BSH profilu: 21.12.16 to 23.12.16]																											
6	Opracování	2 dny	26.12. 16	27.12. 16	[Gantt bar for Opracování: 26.12.16 to 27.12.16]																											
7	Transport	2 dny	28.12. 16	29.12. 16	[Gantt bar for Transport: 28.12.16 to 29.12.16]																											
8	Realizace roubenky	9 dny	29.12. 16	10.01. 17	[Gantt bar for Realizace roubenky: 29.12.16 to 10.01.17]																											