Feasibility in Applying Agile Project Management Methodologies To Building Design and Construction Industry

Ms. Aktay Maral
Innovation project management
Academic year 2021/2023

INTRODUCTION

During the past few decades, fundamental changes have taken place in project development, planning, and execution. This has taken form with embracing new techniques such as various agile project management methodologies to develop products, instead of using the traditional waterfall project management methodology commonly used today. Using agile has been very successful as a large portion of the IT world has integrated it within their companies. Unfortunately, professional fields such as the building design and construction industry have remained mostly with the traditional methods impacting the projects in terms of cost, scheduling, and other project elements that can benefit from the advantages found in agile methodologies. This thesis paper will research and illustrate what is involved in the process of adopting and transforming companies from the traditional to the agile methodology, and will explain the benefits, the hardships, and other components relevant to illustrate what needs to take place in order to implement agile in the construction industry, as well as layout possible solutions that can ease the adoption process.

RESERCH QUESTIONS

1. What defines the Agile methodology and its fundamental characteristics?
2. How is Agile methodology effectively applied within the IT industry?
3. Can the Agile methodology be effectively adapted for application within the construction industry, and how was it implemented in the design company?
4. What instances exemplify a successful implementation of the Agile methodology within management systems?
5. What specific prerequisites and circumstances are necessary for ensuring a successful implementation of the Agile methodology?

ANALYSIS & DATA

The actual analysis is divided into four sections:- Compare existing methods.- Analyze the implementation of the method in the company- Propose agile methodology alternatives within the architectural process.- Summary of findings and propose recommendation. A comprehensive study of the existing literature aimed at mastering the practical application of agile design methodologies in the context of software development projects. The ensuing analysis is pruned to delineate the spectrum of possibilities, while also unmasking the nuanced pros and cons entwined with the Agile approach. The interview with the company’s CEO will furnish an invaluable vista into the company’s transformative voyage towards the adoption of Agile methodologies. This concerted study is poised to be instrumental in furnishing the company with the fundamental knowledge necessary to navigate the design and construction process, engendering marked efficiency gains.

RESULTS & DISCUSSION

The traditional waterfall method that is used in the building design and construction projects fails to adapt to communication and coordination intensities found in contemporary large and complex projects. This thesis paper illustrated how Agile Scrum could be a good fit in some aspects of the building design and construction projects, and help enhance the progression efforts by changing current team structures, and adopting new processes that help improve communication routes that are necessary in order to accomplish the completion of tasks and deliverables in a more efficient manner. By creating a Hybrid Scrum process, using a Kanban visualization technique, the team’s processes will become quicker and more effective in order to carry out the various tasks that are required in the building design and construction projects. This paper does suggest to replace the overall structure of the building design and construction projects, but merely suggests to adapt it and enhance some of its processes, specifically in the intense phases where it is needed. The mechanics of Agile, especially within the Scrum framework, are intrinsically conducive to fostering a holistic engagement. Team members not only hold a stake in the project but are actively invested in its successful execution. This intrinsic engagement culminates in a pronounced willingness to contribute one’s best—a phenomenon that is not merely driven by external directives but is woven into the fabric of the Agile philosophy. This heightened motivation generates a positive feedback loop: the team’s enthusiasm begots improved performance, which in turn fuels further motivation. This virtuous cycle precipitates a tangible elevation in overall project outcomes.

Acknowledgement

I would like to acknowledge and give my warmest thanks to my supervisor Mrs. Lucie Plžáková who made this work possible. Her guidance and advice carried me through all the stages of writing my project. I would also like to thank my committee members for letting my defines be an enjoyable moment, and for your brilliant comments and suggestions, thanks to you.

REFERENCES