



Index Dodav. Název činnosti Směnnost		Pracovníků	Doba [týd.]	Rez. možný	Začátek možný	Konec možný	2023																																																									
							1				2				3				4				5				6				7				8				9				10				11				12													
							2	9	16	23	30	6	13	20	27	3	6	13	20	27	3	6	13	20	27	3	6	13	20	27	3	6	13	20	27	3	6	13	20	27	3	6	13	20	27	3	6	13	20	27	3	6	13	20	27	3								
60040	1	Střecha	10	18	2	10.7.23	10.11.23																																																									
60050	1	Příčky,hrubé instalace	13	17	5	5.6.23	29.9.23																																																									
60060	1	Omítky a potěry	21	10	1	21.8.23	27.10.23																																																									
60070	1	Podlahy, povrchy, techn.	9	7	1	2.10.23	16.11.23																																																									
60080	1	Vnitřní kompletace	7	12	0	11.9.23	1.12.23																																																									
60090	1	Vnější úpravy	5	27	0	29.5.23	1.12.23																																																									
60095	1	VÝSTUPNÍ KONTROLA	2	1	0	4.12.23	8.12.23																																																									
70005	1	Zemní práce, bourání	8	1	3	17.7.23	21.7.23																																																									
70030	1	Hrubé konstrukce	5	2	2	24.7.23	4.8.23																																																									
70060	1	Vlastní konstrukce	3	2	2	14.8.23	25.8.23																																																									
70090	1	Dokončovací konstrukce	3	1	2	21.8.23	25.8.23																																																									
70095	1	VÝSTUPNÍ KONTROLA	1	1	2	21.8.23	25.8.23																																																									
80005	1	Zemní práce, bourání	12	2	3	17.7.23	28.7.23																																																									
80030	1	Hrubé konstrukce	7	5	1	24.7.23	25.8.23																																																									
80060	1	Vlastní konstrukce	6	9	1	7.8.23	6.10.23																																																									
80090	1	Dokončovací konstrukce	3	6	1	4.9.23	13.10.23																																																									
80095	1	VÝSTUPNÍ KONTROLA	1	1	1	9.10.23	13.10.23																																																									
90005	1	Zemní práce, bourání	7	1	3	18.9.23	22.9.23																																																									
90030	1	NÁSYPY ZHUTNĚNÉ	3	1	2	25.9.23	29.9.23																																																									
90060	1	Vlastní konstrukce	4	1	2	2.10.23	6.10.23																																																									
90090	1	POVRCHOVÉ ÚPRAVY TERÉNU	4	2	2	2.10.23	13.10.23																																																									
90095	1	VÝSTUPNÍ KONTROLA	1	1	2	9.10.23	13.10.23																																																									
100005	1	Zemní práce, bourání	10	1	2	7.8.23	11.8.23																																																									
100030	1	Hrubé konstrukce	6	1	1	14.8.23	18.8.23																																																									
100060	1	Vlastní konstrukce	6	2	2	28.8.23	8.9.23																																																									
100090	1	Dokončovací konstrukce	4	2	1	11.9.23	22.9.23																																																									
100095	1	VÝSTUPNÍ KONTROLA	1	1	1	18.9.23	22.9.23																																																									

Činnost: kritická - ■■■, zpožděná - ■■■, s rezervou - ■■■, rezerva - + - -, milník - ○, vynucený termín - ►