

6.11.19

| Index Dodav. | Název inností Sm nost | Pracovník | Doba [týd.] | Rez. 0 | Za átek možný | Konec možný | 2019 | | | | | | | | | | | | 2020 | | | | | | | | | | | | 2021 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|-----------------|--------------------------|-----------|----------------|-----------|------------------|----------------|----------|------------------|----|---|----|----|---|---|----|----|----|----|------|----|----|----|---|---|----|----|----|---|----|----|------|---|----|----|----|----|---|----|----|----|---|----|----|----|---|---|----|----|----|---|----|----|----|---|----|----|----|----|---|----|----|----|---|----|----|----|---|
| | | | | | | | 7 | | | 8 | | | 9 | | | 10 | | | 11 | | | 12 | | | 1 | | | 2 | | | 3 | | | 4 | | | 5 | | | 6 | | | 7 | | | 8 | | | 9 | | | 10 | | | 11 | | | 12 | | | 1 | | 2 | | | | |
| | | | | | | | 22 | 29 | 26 | 5 | 12 | 19 | 2 | 9 | 16 | 23 | 30 | 27 | 4 | 11 | 18 | 25 | 1 | 8 | 15 | 22 | 29 | 6 | 13 | 20 | 27 | 3 | 10 | 17 | 24 | 31 | 7 | 14 | 21 | 28 | 4 | 11 | 18 | 25 | 1 | 8 | 15 | 22 | 29 | 5 | 12 | 19 | 26 | 3 | 10 | 17 | 24 | 31 | 7 | 14 | 21 | 28 | 4 | 11 | 18 | 25 | 1 |
| 10 | SO01 - P elofky 1 | | 7 | 12 | 0 | 22.7.19 | 11.10.19 | SO01 - P elofky | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 20 | SO07 zpev. ploch 1 | | 2 | 80 | 0 | 22.7.19 | 29.1.21 | SO07 zpev. ploch | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 30 | SO02 Kan. p ípoj 1 | | 8 | 18 | 0 | 12.8.19 | 13.12.19 | SO02 Kan. p ípoj | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 40 | SO03 vod. p ípoj 1 | | 3 | 18 | 0 | 19.8.19 | 20.12.19 | SO03 vod. p ípoj | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 50 | SO04 par. p ípoj 1 | | 4 | 20 | 0 | 26.8.19 | 10.1.20 | SO04 par. p ípoj | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 60 | SO05 NN p ípojka 1 | | 2 | 21 | 0 | 2.9.19 | 24.1.20 | SO05 NN p ípojka | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 70 | SO06 hl. objekt 1 | | 15 | 76 | 0 | 9.9.19 | 19.2.21 | SO06 hl. objekt | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

innost: kritická - , zpožd ná - , s rezervou - , rezerva - , milník - , vynucený termín - 